ID	ID	Task Mode	Task Name	Resource Names	Duration	Start	Finish
0	**0**		**PMA ANTE OPERAM**		**112 days**	**02-05-23**	**22-08-23**
1	**1**		**AT**		**94 days**	**02-05-23**	**04-08-23**
2	**2**		**AT 1A CAMPAGNA**		**44 days**	**02-05-23**	**15-06-23**
3	3		AT01		14 days	17-05-23	31-05-23
4	4		AT02		14 days	01-06-23	15-06-23
5	5		AT03		14 days	02-05-23	16-05-23
6	6		AT04	ARPAL	14 days	21-05-23	04-06-23
7	**7**		**AT 2A CAMPAGNA**		**44 days**	**21-06-23**	**04-08-23**
8	8		AT01		14 days	06-07-23	20-07-23
9	9		AT02		14 days	21-07-23	04-08-23
10	10		AT03		14 days	21-06-23	05-07-23
11	11		AT04	ARPAL	14 days	21-06-23	05-07-23
12	**12**		**CT**		**85 days**	**08-05-23**	**01-08-23**
13	**13**		**CT 1A CAMPAGNA**		**42 days**	**08-05-23**	**19-06-23**
14	14		CT1		7 days	17-05-23	24-05-23
15	15		CT2		7 days	12-06-23	19-06-23
16	16		CT3		7 days	08-05-23	15-05-23
17	**17**		**CT 2A CAMPAGNA**		**34 days**	**28-06-23**	**01-08-23**
18	18		CT1		7 days	18-07-23	25-07-23
19	19		CT2		7 days	25-07-23	01-08-23
20	20		CT3		7 days	28-06-23	05-07-23
21	**21**		**RU**		**78 days**	**08-05-23**	**25-07-23**
22	22		RU01		7 days	17-05-23	24-05-23
23	23		RU02		7 days	12-06-23	19-06-23
24	24		RU03		7 days	26-06-23	03-07-23
25	25		RU04		7 days	08-05-23	15-05-23
26	26		RU05		7 days	18-07-23	25-07-23
27	**27**		**DP**		**97 days**	**17-05-23**	**22-08-23**
28	28		DP01		25 days	17-05-23	11-06-23
29	29		DP02		35 days	12-06-23	17-07-23
30	30		DP03/AT04		35 days	18-07-23	22-08-23



Project: PMA ANTE OPERAM
Date: 19-07-23

Task		Summary		Inactive Milestone		Duration-only		Start-only		External Milestone	
Split		Project Summary		Inactive Summary		Manual Summary Rollup		Finish-only		Deadline	
Milestone		Inactive Task		Manual Task		Manual Summary		External Tasks		Manual Progress	