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CRONOPROGRAMMA DELLE ATTIVITÀ - TERMINALE GNL

Nº
Activity Years and Months

1 KEY DATES

2 Start of Bottom Slab

3 Tanks ready for containment installation

4 GBS ready to start topsides installation

5 GBS Tanks containment complete

6 GBS ready for Sail Away

7 Terminal ready for Commissioning (first LNG)

8 First Gas Send-Out

9 GBS HULL Concrete Structure - Outside Italy

17 TANKS CONTAINMENT - Outside Italy

24 TOPSIDES INTEGRATION - Outside Italy

29 SOIL TREATMENT - Monfalcone Area

31 MOORING & SEA WATER DISCHARGE LINE - Monfalcone Area

34 GBS TRANSPORTATION & INSTALLATION

38 HOOK-UP & PRE-COMMISSIONING - Monfalcone Area

42 COMMISSIONING AND START-UP - Monfalcone Area

43 First Gas (First LNG Carrier)

44 GBS Containment Cool Down

45 GBS Regazification System Cool Down

46 First Gas Send-Out
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