


PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF 45gg

DETAL

PACOL 5 35 gg

PACOL 2 35 gg

PACOL 4 idle Attività di manutenzione

OXO U.K. 45gg

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)
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run

lug-11 ago-11 set-11 ott-11 nov-11 dic-11 gen-12 feb-12 mar-12 apr-12 mag-12 giu-12

PIANO DELLE FERMATE DEGLI IMPIANTI DI PRODUZIONE DI AU & SH
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

30 gg

30 gg

idle
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lug-12 ago-12 set-12 ott-12 nov-12 dic-12 gen-13 feb-13 mar-13 apr-13 mag-13 giu-13
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

30 gg

40 gg

20 gg
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lug-13 ago-13 set-13 ott-13 nov-13 dic-13 gen-14 feb-14 mar-14 apr-14 mag-14 giu-14
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

40gg

30gg

30gg

45gg

30gg

30gg

30gg

45gg
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lug-14 ago-14 set-14 ott-14 nov-14 dic-14 gen-15 feb-15 mar-15 apr-15 mag-15 giu-15
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30
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ago-15 set-15 ott-15 nov-15 dic-15 gen-16lug-15 feb-16 mar-16 apr-16 mag-16 giu-16
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

30 gg

40 gg

20 gg
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lug-16 ago-16 set-16 ott-16 nov-16 dic-16 gen-17 feb-17 mar-17 apr-17 mag-17 giu-17
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

40gg

30gg

30gg

45gg

30gg

30gg

30gg

45gg
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ago-17 set-17 ott-17 nov-17 dic-17 gen-18lug-17 feb-18 mar-18 apr-18 mag-18 giu-18
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PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

30gg
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lug-18 ago-18 set-18 ott-18 nov-18 dic-18 gen-19 feb-19 mar-19 apr-19 mag-19 giu-19

MOD PG07SI_2 PAG. 9 DI 12



PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

30 gg

40 gg

20 gg
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feb-20 mar-20 apr-20 mag-20 giu-20lug-19 ago-19 set-19 ott-19 nov-19 dic-19 gen-20

MOD PG07SI_2 PAG. 10 DI 12



PIANO FERMATE IMPIANTI DI AUGUSTA E SARROCH

AUGUSTA

ISOSIV 1 BIS

ISOSIV 1 EX-GO

DESOLFORAZ. 4

FRAZIONAMENTO

HF

DETAL

PACOL 5

PACOL 2

PACOL 4

OXO U.K.

FRAZ. ALCOLI

SARROCH

MOLEX (Sarroch)

DH (Sarroch)

1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30 1-15 16-30

40gg

30gg

30gg

45gg

30gg

30gg

30gg

45gg
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mar-21 apr-21 mag-21 giu-21nov-20 dic-20lug-20 ago-20 set-20 ott-20 gen-21 feb-21
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Imp. PACOL HF

ADDITIVO QUANTITA' (mc)

OIL Dispersant 8,070

Superbell 1,614

Hydrogal ic223 2,420

Esamina 0,807

11/10/2012 - Rev. 5 MODPG07SI_2

ADDITIVI UTILIZZATI DURANTE LA 

FERMATA
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