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ID Task Name Durata Inizio Fine

1 AMIT MEROS Sinterplant dedusting line D&E790 giorni mer 01/05/19 ven 06/05/22

2 SINTERPLANT LINE E 598 giorni mer 01/05/19 mer 11/08/21

3 E81 598 giorni mer 01/05/19 mer 11/08/21

4 Basic Engineering 6 mes mer 01/05/19 lun 14/10/19

5 Detail Engineering 8 mes sab 24/08/19 gio 02/04/20

6 Piling 3 mes lun 25/11/19 ven 14/02/20

7 Fundation 6,5 mes lun 17/02/20 ven 14/08/20

8 Mechanical erection 9 mes gio 13/08/20 mar 20/04/21

9 Electrical erection 6 mes gio 08/10/20 mar 23/03/21

10 Cold Comissiong 43 giorni ven 26/03/21 mar 25/05/21

11 Hot Comissioning 10 giorni gio 15/07/21 mer 28/07/21

12 Industrial Commissioning 10 giorni gio 29/07/21 mer 11/08/21

13 E91 565 giorni mer 01/05/19 ven 25/06/21

14 Basic Engineering 6 mes mer 01/05/19 lun 14/10/19

15 Detail Engineering 8 mes sab 24/08/19 gio 02/04/20

16 Piling 3 mes lun 25/11/19 ven 14/02/20

17 Fundation 6,5 mes lun 17/02/20 ven 14/08/20

18 Mechanical erection 9 mes gio 13/08/20 mar 20/04/21

19 Electrical erection 6 mes gio 08/10/20 mar 23/03/21

20 Cold Commissioning 43 giorni mer 24/03/21 ven 21/05/21

21 Hot Commissioning 10 giorni lun 24/05/21 ven 04/06/21

22 Industrial Commissioning 12 giorni gio 10/06/21 ven 25/06/21
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ID Task Name Durata Inizio Fine

23 SINTERPLANT LINE D 790 giorni mer 01/05/19 ven 06/05/22

24 D81 513 giorni mer 01/05/19 mer 14/04/21

25 Basic Engineering 6 mes mer 01/05/19 lun 14/10/19

26 Detail Engineering 8 mes sab 24/08/19 gio 02/04/20

27 Piling 3,5 mes lun 28/10/19 ven 31/01/20

28 Civil Works 6,5 mes lun 03/02/20 ven 31/07/20

29 Mechanical erection 6 mes mer 05/08/20 lun 18/01/21

30 Electrical erection 89 giorni mer 30/09/20 ven 29/01/21

31 Cold Commissioning 21 giorni lun 01/02/21 lun 01/03/21

32 Hot Commissioning 10 giorni gio 18/03/21 mer 31/03/21

33 Industrial Commissioning 10 giorni gio 01/04/21 mer 14/04/21

34 D91 527 giorni ven 01/05/20 ven 06/05/22

35 Basic Engineering 6 mes ven 01/05/20 gio 15/10/20

36 Detail Engineering 7 mes ven 16/10/20 mer 28/04/21

37 Piling 3,5 mes sab 09/01/21 gio 15/04/21

38 Civil Works 6,5 mes ven 16/04/21 gio 14/10/21

39 Mechanical erection 4 mes mer 20/10/21 mar 08/02/22

40 Electrical erection 70 giorni mer 17/11/21 mar 22/02/22

41 Cold Commissioning 22 giorni mer 23/02/22 gio 24/03/22

42 Hot Commissioning 11 giorni ven 08/04/22 ven 22/04/22

43 Industrial Commissioning 10 giorni lun 25/04/22 ven 06/05/22
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