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ID ModalitgTask Name Al A2
o attivita dic gen | feb mar apr mag giu lug ‘ ago set ott nov dic gen ‘ feb | mar apr
1 - Costruzione Parco Eolico Piano Regio I
2 - Opere Civili I 1
3 - Picchettamento | al
4 - Indagini Ferromagnetiche il
5 - Cantierizzazione l
6 - Strade e Piazzole Temporanee ISEEEEIEIIIIIIEIIINIIISIIID
7 - Scavi e Pali WTG 1-3 Lb-
8 - Fondazioni e Rinterri WTG 1-3
9 - Scavi e Pali WTG 4-6
10 - Fondazioni e Rinterri WTG 4-6
11 - Scavi e Pali WTG 7-9
12 - Fondazione e Rinterri WTG 7-9
13 - Scavi e Pali WTG 10-12
14 - Fondazione e Rinterri WTG 10-12
15 - Scavi e Pali WTG 13-15
16 - Fondazione e Rinterri WTG 13-15
17 - Edificio Utente
18 - Strade e Piazzole Definitive W ‘:':::::::::::::: :::::::::::::::::::::::::::::{-]
19 - Opere Elettromeccaniche
20 - Cavidotto AT e FO ) l ‘1—J
21 - Quadri AT
22 - Installazione WTG 1-3 ) —
23 - Installazione WTG 4-6 ) —
24 - Installazione WTG 7-9 ) —
25 - Installazione WTG 10-12 h- —
26 - Installazione WTG 13-15 ¥
27 - Avviamento ) - 3
Task Project Summary [ Inactive Milestone Manual Summary Rollup s Deadline <
Project: msproj11 Split dnnn External Tasks Inactive Summary [ Manual Summary =1 Progress —
Date: ven 24/02/23 Milestone ® External Milestone < Manual Task | Start-only L Avanzamento manuale
Summary 1 |Inactive Task Duration-only Finish-only |

Page 1




		2023-02-24T08:32:04+0000
	Ulivi Samuele


		2023-03-30T12:10:49+0200
	LUCCHI GIANLUCA




