

IMPIANTO EOLICO "MONTEMILONE"			Progettazione esecutiva e realizzazione [mesi]																		
ATTIVITA'	Settimane		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1. PROGETTAZIONE ESECUTIVA	12																				
1.1 Indagini integrative	8																				
1.2 Progetto Opere Civili	8																				
1.3 Progetto Opere Elettriche	8																				
2. PROCUREMENT	48																				
2.1 Opere civili	8																				
2.2 Opere elettriche	8																				
2.3 Aerogeneratori	8																				
2.4 Approvvigionamento Aerogeneratori	40																				
3. COSTRUZIONE	56																				
3.1 Accantieramento	6																				
3.2 Realizzazione Fondazioni: Scavi e Fondazioni	32																				
3.3 Realizzazione Viabilità e Piazzole	24																				
3.4 Realizzazione Cavidotti	12																				
3.5 Realizzazione nuova Sottostazione (opere civili ed elettriche)	24																				
3.6 Installazione Aerogeneratori	12																				
3.7 Commissioning	4																				
3.8 Start-up	1																				



CONTRACTOR'S LOGO			PROJECT: IMPIANTO EOLICO DI MONTEMILONE PROGETTO DEFINITIVO				enel Green Power		GRE VALIDATION		UTILIZATION SCOPE			TITLE: A.14 CRONOPROGRAMMA						
studio TECHNE			FILE NAME: GRE.EEC.D.73.JT.W.15438.00.013.00				Engineering & Construction		VALIDATED by: F.Tamma		Iter Autorizzativo									
			CLASSIFICATION						VERIFIED by: E.Pansini		GRE CODE									
REV. DATE DESCRIPTION			PREPARED		CHECKED		APPROVED		COLLABORATORS		GROUP	FUNCTION	TYPE	ISSUER	COUNTRY	TEC.	PLANT	SYSTEM	PROGRESSIVE	REVISION
00	01-12-2021	first issue	D.Puccini	D.Puccini	M.Nardi	A3	-	-	1 di / of 1		GRE	EEC	D73	ITW	15438	0001	300			